

ORIGINAL

FILED

DISTRICT COURT OF GUAM

DEC - 7 2005 *JP*

MARY L.M. MORAN
CLERK OF COURT

DISTRICT COURT OF GUAM
TERRITORY OF GUAM

LUIS S.N. REYES,

Plaintiff,

vs.

HOTEL SERVICE CORPORATION, d.b.a.,
PACIFIC ISLANDS CLUB, et al.,

Defendants.

Civil Case No. 01-00048

**ORDER RE: REQUEST FOR
ADDITIONAL TIME TO
COMPLETE RENOVATIONS**

The Court has before it the Defendants' Request for Additional Time to Complete Renovations. Therein, the defendants request a two-month extension to complete the renovations of two (2) remaining items under the Settlement Agreement. The Court finds there is a good faith basis for the request and it is not intended to frustrate the completion of the renovations as set forth in the Settlement Agreement. Accordingly, the **REQUEST** is granted and defendants shall have until February 28, 2006 to submit its Final Compliance Report.

SO ORDERED this 7th day of December, 2005.



D. LOWELL JENSEN*
United States Senior District Judge

*The Honorable D. Lowell Jensen, United States Senior District Judge for Northern District of California, by designation.